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From: CommandingOfficer, Southwestern Division, Naval Facilities Engineering
Command

To: Commander, Naval Training Center, San Diego (R. C. Citrano)

Subj: PERMITTO OPERATEFORMILCONPROJECTP-341, FIRE FIGHTERTRAINER
(FFT-19F5) AT THE NAVALTRAININGCENTER,SANDIEGO, CA

Ref: (a) Naval Training Center Memorandum of 6 July 92 Serial 1615

1. This letter is to bring you up to date with the progress in obtaining the
permit to operate from the San Diego County Air Pollution Control District
(SDCAPCD) for the subject facility. Per reference (a) you requested this
command to ensure the facility will be operational i Sept 1992. We are sorry
to inform you leaks in propane piping and faulty valves have delayed the
original startup testing of this facility by approximately two weeks. Startup
testing by the device contractor is scheduled to begin Monday, 27 July 1992.
This is followed by testing and personnel training by the Naval Training
Systems Center (NTSC) and is not anticipated to be complete until 5 October
1992. A schedule of events is outlined as follows:

27 July Startup Testing by Contractor
'_ (2 Weeks)

i0 Aug Complete Contractor Testing
Begin NTSCTesting/Training
(5 Weeks)

21 Sept Complete NTSCTesting/Training
Begin APCD Report
(3 Weeks)

5 Oct Complete Report and Present to SDCAPCD

2. Supplemental information from the similar fire fighting training facility
at Great Lakes, lllinois is required by SDCAPCDbefore issuing a permit to
operate. This sampling and testing has been completed. We have requested BTC
Environmental Corporation forward a preliminary_eport to this office which is
expected by 31 July 1992.

--4

3. This office will forward the report to SDCAPCDto supplement the applica-
tion for the permit to operate. This information is what the SDCAPCDhas
requested as well as local testing data by NTSC to evaluate and grant the
,ermit to operate. Therefore we cannot see the permit to operate being
"anted prior to completion 5 October 1992.
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4. To allow continued operation of the NTCfacility, we will forward the
revised testing schedule to SDCAPCDand request a new startup authorization be
granted for an additional I0 weeks to 5 October, 1992.

5. We will monitor the progress of this testing and expedite information to
SDCAPCDto obtain the permit to operate. If you have any questions please
contact this office at (619) 532-1148 (AUTOVON522-1148)

L_/j of the _nding Officer


